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HDR
Omaha, Nebraska
City of Omaha CSO Control Program
South Interceptor Basin Implementation Plan

HDR Project 44549
4/17/2008

Activity Percentage Cost Task 1 % Task 2 % Task 3 % Task 4 % Task 5 % Task 6 % Total $ Total %
Construction Cost (Cost Tool) $1,587,000 $1,507,650 95% $79,350 5% $1,587,000 100%
Eng, Legal, Admin 5% $79,350 $3,968 5% $7,935 10% $23,805 30% $15,870 20% $23,805 30% $3,968 5% $79,350 100%
Contingencies 25% $396,750 $19,838 5% $376,913 95% $396,750 100%
Interest 5% $79,350 $79,350 100% $79,350 100%
PTI, Test Bore, ECI 4% $63,480 $12,696 20% $50,784 80% $63,480 100%
Field Eng/Inspection 5% $79,350 $71,415 90% $7,935 10% $79,350 100%
Design & Eng. Services 15% $238,050 $214,245 90% $23,805 10% $238,050 100%
Program Management 2% $31,740 $1,587 5% $3,174 10% $9,522 30% $6,348 20% $9,522 30% $1,587 5% $31,740 100%
Planning & Prelim Design 5% $79,350 $23,805 30% $55,545 70% $79,350 100%
Performance Bond 1% $15,870 $15,870 100% $15,870 100%
Capital Cost $2,650,290 $42,056 1.6% $117,438 4.4% $267,410 10.1% $46,023 1.7% $2,084,525 78.7% $92,840 3.5% $2,650,290 100.0%
MUD Utility Relocation $0 $0 $0
Construction Performance Incentive $0 $0 $0

TOTAL Capital Cost $2,650,000 $42,056 1.6% $117,438 4.4% $267,410 10.1% $46,023 1.7% $2,084,525 78.7% $92,840 3.5% $2,650,290 100.0%

Task 1 - Additional Study $42,000 1.6%
Task 2 - Prelim Design $117,000 4.4%
Task 3 - Final Design $267,000 10.1%
Task 4 - Utility Relocations $46,000 1.7%
Task 5 - Construction $2,085,000 78.7%
Task 6 - Start-up and Close-out $93,000 3.5%
Total Capital Cost $2,650,000 100.0%

50-Year PW from Cost Tool $2,669,000
MUD Utility Relocation Fee $0
Revised 50-Year PW Cost $2,669,000

Baseline Project No. 1 - 7th and Center Sewer Separation

South Interceptor Basin Cost Breakdown
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HDR
Omaha, Nebraska
City of Omaha CSO Control Program
South Interceptor Basin Implementation Plan

HDR Project 44549
4/17/2008

Activity Percentage Cost Task 1 % Task 2 % Task 3 % Task 4 % Task 5 % Task 6 % Total $ Total %
Construction Cost (Cost Tool) $2,950,000 $2,802,500 95% $147,500 5% $2,950,000 100%
Eng, Legal, Admin 5% $147,500 $7,375 5% $14,750 10% $44,250 30% $29,500 20% $44,250 30% $7,375 5% $147,500 100%
Contingencies 25% $737,500 $36,875 5% $700,625 95% $737,500 100%
Interest 5% $147,500 $147,500 100% $147,500 100%
PTI, Test Bore, ECI 4% $118,000 $23,600 20% $94,400 80% $118,000 100%
Field Eng/Inspection 5% $147,500 $132,750 90% $14,750 10% $147,500 100%
Design & Eng. Services 15% $442,500 $398,250 90% $44,250 10% $442,500 100%
Program Management 2% $59,000 $2,950 5% $5,900 10% $17,700 30% $11,800 20% $17,700 30% $2,950 5% $59,000 100%
Planning & Prelim Design 5% $147,500 $44,250 30% $103,250 70% $147,500 100%
Performance Bond 1% $29,500 $29,500 100% $29,500 100%
Capital Cost $4,926,500 $78,175 1.6% $218,300 4.4% $497,075 10.1% $85,550 1.7% $3,874,825 78.7% $172,575 3.5% $4,926,500 100.0%
MUD Utility Relocation $0 $0 $0
Construction Performance Incentive $0 $0 $0

TOTAL Capital Cost $4,927,000 $78,175 1.6% $218,300 4.4% $497,075 10.1% $85,550 1.7% $3,874,825 78.6% $172,575 3.5% $4,926,500 100.0%

Task 1 - Additional Study $78,000 1.6%
Task 2 - Prelim Design $218,000 4.4%
Task 3 - Final Design $497,000 10.1%
Task 4 - Utility Relocations $86,000 1.7%
Task 5 - Construction $3,875,000 78.6%
Task 6 - Start-up and Close-out $173,000 3.5%
Total Capital Cost $4,927,000 100.0%

50-Year PW from Cost Tool $4,961,000
MUD Utility Relocation Fee $0
Revised 50-Year PW Cost $4,961,000

Baseline Project No. 2 - Homer Sewer Separation

South Interceptor Basin Cost Breakdown
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HDR
Omaha, Nebraska
City of Omaha CSO Control Program
South Interceptor Basin Implementation Plan

HDR Project 44549
4/17/2008

Activity Percentage Cost Task 1 % Task 2 % Task 3 % Task 4 % Task 5 % Task 6 % Total $ Total %
Construction Cost (Cost Tool) $380,000 $361,000 95% $19,000 5% $380,000 100%
Eng, Legal, Admin 5% $19,000 $950 5% $1,900 10% $5,700 30% $3,800 20% $5,700 30% $950 5% $19,000 100%
Contingencies 25% $95,000 $4,750 5% $90,250 95% $95,000 100%
Interest 5% $19,000 $19,000 100% $19,000 100%
PTI, Test Bore, ECI 4% $15,200 $3,040 20% $12,160 80% $15,200 100%
Field Eng/Inspection 5% $19,000 $17,100 90% $1,900 10% $19,000 100%
Design & Eng. Services 15% $57,000 $51,300 90% $5,700 10% $57,000 100%
Program Management 2% $7,600 $380 5% $760 10% $2,280 30% $1,520 20% $2,280 30% $380 5% $7,600 100%
Planning & Prelim Design 5% $19,000 $5,700 30% $13,300 70% $19,000 100%
Performance Bond 1% $3,800 $3,800 100% $3,800 100%
Capital Cost $634,600 $10,070 1.6% $28,120 4.4% $64,030 10.1% $11,020 1.7% $499,130 78.7% $22,230 3.5% $634,600 100.0%
MUD Utility Relocation $0 $0 $0
Construction Performance Incentive $0 $0 $0

TOTAL Capital Cost $635,000 $10,070 1.6% $28,120 4.4% $64,030 10.1% $11,020 1.7% $499,130 78.6% $22,230 3.5% $634,600 99.9%

Task 1 - Additional Study $10,000 1.6%
Task 2 - Prelim Design $28,000 4.4%
Task 3 - Final Design $64,000 10.1%
Task 4 - Utility Relocations $11,000 1.7%
Task 5 - Construction $499,000 78.6%
Task 6 - Start-up and Close-out $22,000 3.5%
Total Capital Cost $635,000 100.0%

50-Year PW from Cost Tool $639,000
MUD Utility Relocation Fee $0
Revised 50-Year PW Cost $639,000

Baseline Project No. 3 - Zoo / Homer Sewer Separation

South Interceptor Basin Cost Breakdown
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HDR
Omaha, Nebraska
City of Omaha CSO Control Program
South Interceptor Basin Implementation Plan

HDR Project 44549
4/17/2008

Activity Percentage Cost Task 1 % Task 2 % Task 3 % Task 4 % Task 5 % Task 6 % Total $ Total %
Construction Cost (Cost Tool) $56,000 $53,200 95% $2,800 5% $56,000 100%
Eng, Legal, Admin 5% $2,800 $140 5% $280 10% $840 30% $560 20% $840 30% $140 5% $2,800 100%
Contingencies 35% $19,600 $980 5% $18,620 95% $19,600 100%
Interest 5% $2,800 $2,800 100% $2,800 100%
PTI, Test Bore, ECI 4% $2,240 $448 20% $1,792 80% $2,240 100%
Field Eng/Inspection 5% $2,800 $2,520 90% $280 10% $2,800 100%
Design & Eng. Services 15% $8,400 $7,560 90% $840 10% $8,400 100%
Program Management 2% $1,120 $56 5% $112 10% $336 30% $224 20% $336 30% $56 5% $1,120 100%
Planning & Prelim Design 5% $2,800 $840 30% $1,960 70% $2,800 100%
Performance Bond 1% $560 $560 100% $560 100%
Capital Cost $99,120 $1,484 1.5% $4,144 4.2% $9,716 9.8% $1,624 1.6% $78,876 79.6% $3,276 3.3% $99,120 100.0%
MUD Utility Relocation $0 $0 $0
Construction Performance Incentive $0 $0 $0

TOTAL Capital Cost $99,000 $1,484 1.5% $4,144 4.2% $9,716 9.8% $1,624 1.6% $78,876 79.7% $3,276 3.3% $99,120 100.1%

Task 1 - Additional Study $1,000 1.0%
Task 2 - Prelim Design $4,000 4.0%
Task 3 - Final Design $10,000 10.1%
Task 4 - Utility Relocations $2,000 2.0%
Task 5 - Construction $79,000 79.8%
Task 6 - Start-up and Close-out $3,000 3.0%
Total Capital Cost $99,000 100.0%

50-Year PW from Cost Tool $100,000
MUD Utility Relocation Fee $0
Revised 50-Year PW Cost $100,000

Fundamental Project No. 1 - Spring Street CSO 113

South Interceptor Basin Cost Breakdown
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HDR
Omaha, Nebraska
City of Omaha CSO Control Program
South Interceptor Basin Implementation Plan

HDR Project 44549
4/17/2008

Activity Percentage Cost Task 1 % Task 2 % Task 3 % Task 4 % Task 5 % Task 6 % Total $ Total %
Construction Cost (Cost Tool) $5,856,000 $5,563,200 95% $292,800 5% $5,856,000 100%
Eng, Legal, Admin 5% $292,800 $14,640 5% $29,280 10% $87,840 30% $58,560 20% $87,840 30% $14,640 5% $292,800 100%
Contingencies 25% $1,464,000 $73,200 5% $1,390,800 95% $1,464,000 100%
Interest 5% $292,800 $292,800 100% $292,800 100%
PTI, Test Bore, ECI 4% $234,240 $46,848 20% $187,392 80% $234,240 100%
Field Eng/Inspection 5% $292,800 $263,520 90% $29,280 10% $292,800 100%
Design & Eng. Services 15% $878,400 $790,560 90% $87,840 10% $878,400 100%
Program Management 2% $117,120 $5,856 5% $11,712 10% $35,136 30% $23,424 20% $35,136 30% $5,856 5% $117,120 100%
Planning & Prelim Design 5% $292,800 $87,840 30% $204,960 70% $292,800 100%
Performance Bond 1% $58,560 $58,560 100% $58,560 100%
Capital Cost $9,779,520 $155,184 1.6% $433,344 4.4% $986,736 10.1% $169,824 1.7% $7,691,856 78.7% $342,576 3.5% $9,779,520 100.0%
MUD Utility Relocation $72,000 $72,000 $72,000
Construction Performance Incentive $54,000 $54,000 $54,000

TOTAL Capital Cost $9,906,000 $155,184 1.6% $433,344 4.4% $986,736 10.0% $241,824 2.4% $7,745,856 78.2% $342,576 3.5% $9,905,520 100.0%

Task 1 - Additional Study $155,000 1.6%
Task 2 - Prelim Design $433,000 4.4%
Task 3 - Final Design $987,000 10.0%
Task 4 - Utility Relocations $242,000 2.4%
Task 5 - Construction $7,746,000 78.2%
Task 6 - Start-up and Close-out $343,000 3.5%
Total Capital Cost $9,906,000 100.0%

50-Year PW from Cost Tool $10,486,000
MUD Utility Relocation Fee $72,000
Revised 50-Year PW Cost $10,558,000

Pierce Street CSO 110

South Interceptor Basin Cost Breakdown
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HDR
Omaha, Nebraska
City of Omaha CSO Control Program
South Interceptor Basin Implementation Plan

HDR Project 44549
4/17/2008

Activity Percentage Cost Task 1 % Task 2 % Task 3 % Task 4 % Task 5 % Task 6 % Total $ Total %
Construction Cost (Cost Tool) $2,379,000 $2,260,050 95% $118,950 5% $2,379,000 100%
Eng, Legal, Admin 5% $118,950 $5,948 5% $11,895 10% $35,685 30% $23,790 20% $35,685 30% $5,948 5% $118,950 100%
Contingencies 25% $594,750 $29,738 5% $565,013 95% $594,750 100%
Interest 5% $118,950 $118,950 100% $118,950 100%
PTI, Test Bore, ECI 4% $95,160 $19,032 20% $76,128 80% $95,160 100%
Field Eng/Inspection 5% $118,950 $107,055 90% $11,895 10% $118,950 100%
Design & Eng. Services 15% $356,850 $321,165 90% $35,685 10% $356,850 100%
Program Management 2% $47,580 $2,379 5% $4,758 10% $14,274 30% $9,516 20% $14,274 30% $2,379 5% $47,580 100%
Planning & Prelim Design 5% $118,950 $35,685 30% $83,265 70% $118,950 100%
Performance Bond 1% $23,790 $23,790 100% $23,790 100%
Capital Cost $3,972,930 $63,044 1.6% $176,046 4.4% $400,862 10.1% $68,991 1.7% $3,124,817 78.7% $139,172 3.5% $3,972,930 100.0%
MUD Utility Relocation $348,000 $348,000 $348,000
Construction Performance Incentive $24,000 $24,000 $24,000

TOTAL Capital Cost $4,345,000 $63,044 1.5% $176,046 4.1% $400,862 9.2% $416,991 9.6% $3,148,817 72.5% $139,172 3.2% $4,344,930 100.0%

Task 1 - Additional Study $63,000 1.4%
Task 2 - Prelim Design $176,000 4.1%
Task 3 - Final Design $401,000 9.2%
Task 4 - Utility Relocations $417,000 9.6%
Task 5 - Construction $3,149,000 72.5%
Task 6 - Start-up and Close-out $139,000 3.2%
Total Capital Cost $4,345,000 100.0%

50-Year PW from Cost Tool $4,352,000
MUD Utility Relocation Fee $348,000
Revised 50-Year PW Cost $4,700,000

Hickory Street CSO 111

South Interceptor Basin Cost Breakdown
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HDR
Omaha, Nebraska
City of Omaha CSO Control Program
South Interceptor Basin Implementation Plan

HDR Project 44549
4/17/2008

Activity Percentage Cost Task 1 % Task 2 % Task 3 % Task 4 % Task 5 % Task 6 % Total $ Total %
Construction Cost (Cost Tool) $8,142,000 $7,734,900 95% $407,100 5% $8,142,000 100%
Eng, Legal, Admin 5% $407,100 $20,355 5% $40,710 10% $122,130 30% $81,420 20% $122,130 30% $20,355 5% $407,100 100%
Contingencies 25% $2,035,500 $101,775 5% $1,933,725 95% $2,035,500 100%
Interest 5% $407,100 $407,100 100% $407,100 100%
PTI, Test Bore, ECI 4% $325,680 $65,136 20% $260,544 80% $325,680 100%
Field Eng/Inspection 5% $407,100 $366,390 90% $40,710 10% $407,100 100%
Design & Eng. Services 15% $1,221,300 $1,099,170 90% $122,130 10% $1,221,300 100%
Program Management 2% $162,840 $8,142 5% $16,284 10% $48,852 30% $32,568 20% $48,852 30% $8,142 5% $162,840 100%
Planning & Prelim Design 5% $407,100 $122,130 30% $284,970 70% $407,100 100%
Performance Bond 1% $81,420 $81,420 100% $81,420 100%
Capital Cost $13,597,140 $215,763 1.6% $602,508 4.4% $1,371,927 10.1% $236,118 1.7% $10,694,517 78.7% $476,307 3.5% $13,597,140 100.0%
MUD Utility Relocation $690,000 $690,000 $690,000
Construction Performance Incentive $81,000 $81,000 $81,000

TOTAL Capital Cost $14,368,000 $215,763 1.5% $602,508 4.2% $1,371,927 9.5% $926,118 6.4% $10,775,517 75.0% $476,307 3.3% $14,368,140 100.0%

Task 1 - Additional Study $216,000 1.5%
Task 2 - Prelim Design $603,000 4.2%
Task 3 - Final Design $1,372,000 9.5%
Task 4 - Utility Relocations $926,000 6.4%
Task 5 - Construction $10,776,000 75.0%
Task 6 - Start-up and Close-out $476,000 3.3%
Total Capital Cost $14,368,000 100.0%

50-Year PW from Cost Tool $14,872,000
MUD Utility Relocation Fee $690,000
Revised 50-Year PW Cost $15,562,000

Martha Street CSO 112

South Interceptor Basin Cost Breakdown
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HDR
Omaha, Nebraska
City of Omaha CSO Control Program
South Interceptor Basin Implementation Plan

HDR Project 44549
4/17/2008

Activity Percentage Cost Task 1 % Task 2 % Task 3 % Task 4 % Task 5 % Task 6 % Total $ Total %
Construction Cost (Cost Tool) $18,041,000 $17,138,950 95% $902,050 5% $18,041,000 100%
Eng, Legal, Admin 5% $902,050 $45,103 5% $90,205 10% $270,615 30% $180,410 20% $270,615 30% $45,103 5% $902,050 100%
Contingencies 25% $4,510,250 $225,513 5% $4,284,738 95% $4,510,250 100%
Interest 5% $902,050 $902,050 100% $902,050 100%
PTI, Test Bore, ECI 4% $721,640 $144,328 20% $577,312 80% $721,640 100%
Field Eng/Inspection 5% $902,050 $811,845 90% $90,205 10% $902,050 100%
Design & Eng. Services 15% $2,706,150 $2,435,535 90% $270,615 10% $2,706,150 100%
Program Management 2% $360,820 $18,041 5% $36,082 10% $108,246 30% $72,164 20% $108,246 30% $18,041 5% $360,820 100%
Planning & Prelim Design 5% $902,050 $270,615 30% $631,435 70% $902,050 100%
Performance Bond 1% $180,410 $180,410 100% $180,410 100%
Capital Cost $30,128,470 $478,087 1.6% $1,335,034 4.4% $3,039,909 10.1% $523,189 1.7% $23,696,854 78.7% $1,055,399 3.5% $30,128,470 100.0%
MUD Utility Relocation $486,000 $486,000 $486,000
Construction Performance Incentive $180,000 $180,000 $180,000

TOTAL Capital Cost $30,794,000 $478,087 1.6% $1,335,034 4.3% $3,039,909 9.9% $1,009,189 3.3% $23,876,854 77.5% $1,055,399 3.4% $30,794,470 100.0%

Task 1 - Additional Study $478,000 1.6%
Task 2 - Prelim Design $1,335,000 4.3%
Task 3 - Final Design $3,040,000 9.9%
Task 4 - Utility Relocations $1,009,000 3.3%
Task 5 - Construction $23,877,000 77.5%
Task 6 - Start-up and Close-out $1,055,000 3.4%
Total Capital Cost $30,794,000 100.0%

50-Year PW from Cost Tool $31,603,000
MUD Utility Relocation Fee $486,000
Revised 50-Year PW Cost $32,089,000

Missouri Avenue CSO 117

South Interceptor Basin Cost Breakdown
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